

## AFRICAMP EXPEDITIONS 2008

AFC 2008	AFC ONE	AFC TWO	AFC THREE	AFC FOUR	AFC FIVE	AFC SIX
Date	27 June - 25th July	5/7 - 4/8	5/7 - 4/8	18/7 - 18/8	5/8 - 5/9	5/8 - 4/9
Location	Western	Naro Moru	Nanyuki	Western	Embu	Nanyuki
Leader	Chris	Andy Mac	James Walton	Andy H	Andy Mac	Helena Ventham
GRP Size	30 Pax	18 pax	12 Pax	47 pax	29 pax	12 pax
Project	Office & Security Hut	Gigithi Primary	Rescue Centre	Building the ECD centre	Embu County	Rescue Centre
26th June						
27 F	Depart UK 16.30					
28 S	Arrive NBO @ 06.30					
29 S	To Western					
30 M	Camp					
1st July	Camp					
2 W	Camp					
3 T	Camp					
4 F	Camp					
5 S	Camp	depart UK @ 19.15	depart UK @ 19.15			
6 S	Camp	Arrive NBO @ 0605	Arrive NBO @ 0600			
7 M	Camp Close	To Naro Moru	To Nanyuki			
8 T	Mt Food / email	Project	Project			
9 W	To Blue Line	Project	Project			
10 T	Met	Project	Project			
11 F	Mac Kinders	Project	Project			
12 S	Mac Kinders	Project	Project			
13 S	Met	Project	Project			
14 M	Blue Line	Project	Project			
15 T	To Samburu	Project	Project			
16 W	Samburu	Project	Project			
17 T	Samburu & B.L	Mt Food / Email	Mt Food / email			
18 F	To NBO O/N train	To Blue Line	To Blue Line	Fly Out @ 1915hrs		
19 S	Coast - (Trk 2 coast)	Local Tour	To Samburu	Arrive NBO @ TBC - Afternoon Kibera Tour		
20 S	Coast	Met	Samburu	To Western		
21 M	Coast	Mac Kinders	To Blue Line	Camp		
22 T	Coast	Mac Kinders	Met	Camp		
23 W	Truck to NBO O/N	Met	Mac Kinders	Camp		
24 T	Tour & Carnivore	To Samburu	Mac Kinders	Camp		
25 F	Depart NBO @ 11.00	Samburu	Met	Camp		
26 S		To Blue Line	To Blue Line	Camp		
27 S		Local Tour & Goat	Local Tour & Goat	Camp		

28 M		NBO Coast O/N Train	To NBO	Camp			
29 T		Coast - Malindi	To Coast O/N Bus	Camp Closes			
30 W		Coast - Malindi	Coast	Mt Food and Email			
31 T		Coast - Malindi	Coast	to Blue line	To Blue Line		
01-Aug		Bus to NBO	Coast	Local Tour	to Samburu		
2 S		NBO Tour	O/N Train to NBO	Met	Samburu		
3 S		Carnivore	Carnivore	Mac Kinders	To Blue Line		
4 M		Fly Out @ 0815hrs	Fly Out @ 0815hrs	Mac Kinders	Met	Fly Out @ 20.00	Fly Out @ 2000hrs
5 T				Met	MacKinders	Arrive NBO @ 06.30	Arrive NBO @ 0630
6 W				To Blue Line	MacKinders	To Embu	To Nanyuki
7 T				To Samburu	Met	Camp	Project
8 F				Samburu	To Blue Line	Camp	Project
9 S				B.Line & Goat	Local Tour & Goat	Camp	Project
10 S				To NBO	To NBO	Camp	Project
11 M				Truck to Coast	O/N train to Coast	Camp	Project
12 T				Coast	Coast	Camp	Project
13 W				Coast	Coast	Camp	Project
14 T				Coast	Coast	Camp	Project
15 F				Coast	Coast	Camp Closes	Mt food & B. L
16 S				O/N Train to NBO	Truck O/N to NBO	Mt Food	Met
17 S				Email, NBO Tour etc & Carnivore		To Blue Line	Mac Kinders
18 M				Fly Out @ 0815hrs		Met	Mac Kinders
19 T						Mac Kinders	Met
20 W						Mac Kinders	to B. L
21 T						Met	to Samburu
22 F						To Blue Line	Samburu
23 S						Local Tours & Goat	to B. L
24 S						To Samburu	Local tour & Goat
25 M						Samburu	To NBO
26 T						To Blue Line	MM Tour
27 W						To NBO	To Coast O/N train
28 T						To Coast	Coast
29 F						Coast	Coast
30 S						Coast	Coast
31 S						Coast	Coast
01-Sep						Coast	to NBO
2 T						To NBO O/N train	Giraffe Sanc etc
3 W						NBO Slum Visits	Carnivore
4 T						NBO tour & Carnivore	Fly Out @ 2350
5 F						Fly Out @ 23.50	